
PDR RID Report 
Date last Modified 2 / 2 4 / 9 5  

Originator Steedman, John Phone No (301)286-4832 RID ID PDR 2 9 5  

Organization Nascom Review CSMS 

E Mail Address steedman@osi540sn.gsfc.nasa.gov Originator Ref JSteedman 

Document Communication Requirements Priority 2 

Section 3.6.3 Page  3-16 Figure Table NA 

Category Name Design-ISS Actionee HAIS 

Sub Category Related RIDs 
Subcategory ID 

Subject Scheduling Contingency Overhead 

Description of Problem or Suggestion: 
Identify scheduling constraints that would increase transmission costs by 50%. What trades were performed between scheduling 
costs vs. communications costs? When is decision on subsetting going to be made? 

Originator’s Recommendation 

Provide better rationale and answer question. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Forman HAIS Schedule 2/28/95 

HAIS R. E. HAIS Response Date 

Status  Open Date Closed Sponsor desJardins 

****** Attachment if any ****** 
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